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Directive #1 — Indoor Air
e Draft Concept Plan for phased approach to indoor air monitoring plus installation of
alarm systems and ventilation systems was submitted to DNR on 12/13/12 for
comments and the detailed Work Plan was submitted to DNR on 1/14/13 for comments

e Atotal of 80 monitor pairs have been installed on 35 properties. No positive alarms of
installed monitor pairs have occurred to date.

e Sub-slab monitoring was postponed until DNR’s technical expert can be on site to
observe the sampling. Tt is confirming access of properties for this monitoring.

e Indoor air screening continuing, with 35 properties surveyed to date with no detections
of %LEL or H2S. Ten properties pending for sub-slab sampling.

e Atotal of 10 monitor pairs are available for installation
e Monthly monitor calibration is ongoing.

Directive #2 — Additional Relief Wells and Directive #3 — Overall Plan

e Met with DNR/Shaw on 1/24/13, reached agreement on well designs
e Monitoring of wells ORW-18 and ORW-27 indicates no gas at these locations so the
wells are shut in

Directive #4 — Operation of All Wells

e Submitted purchase order for six automated flares

e Two flares were delivered on 3/16/13 and will be installed this week.

e Temporary air permits for the six additional flares were submitted to the agency
yesterday

Directive #5 — Sinkhole Containment

e Joint Application to OCM and COE, which included sinkhole containment design and
additional ORW wells, was submitted on 2/14/13 and Tt is presently addressing
comments received on application.

e Initial containment of the sinkhole area completed.

e The final design of the sinkhole containment system is ongoing with construction final
construction phase estimated to start the week of March 25",



